SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:53AM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 277 Const Calendar Day: 898 Date: 23-Feb-2012 Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 07:30 pm Break: 00:30 Over Time:  04:00
Federal ID:
Location:
Reviewer:  Granados, Roman Approved Date: Status: Submit
Weather
Temperature 7 AM 48 -60 12 PM 4PM 60 -72
Precipitation None Condition Sunny

Working Day If no, explain:

Diary: Dispute

Work description.

ABF Crews activities at the West Loop: =

1. PWS HAULING, FLOATING, FORMING AND INSTALLATING:

*HAULING PWS # 56, PWS #57, PWS # 58 and PWS # 59:

HAULING START TIME AT N.D.S. TIME AT S.D.S. END TIME
PWS # 56 5:18P.M. YESTERDAY 7:32A.M.
PWS # 57 9:38A.M. 10:15 10:46-11:00 11:43AM.
PWS # 58 1:25P.M. 3:55P.M.
PWS # 59 In the afternoon Not Completed

N.D.S.= North Deviation Saddle (Transfer of PWS from the Primary Hauling System to
the Secondary Hauling System)

S.D.S. = South Deviation Saddle (Transfer of PWS from the Secondary Hauling System to
the Primary Hauling System)

*FLOATING PWS # 56, PWS # 57 and PWS # 58:

FLOATING CLAPM TO N.D.S.F.A CLAPM TO S.D.S.F.A FLOATING TIME
PWS # 56 7:40A.M.-7:58A.M. 8:10A.M.-8:33A.M. 9:27AM.
PWS # 57 ABOUT
1:00P.M.

PWS # 58 IN THE
AFTERNOON

N.D.S.F.A. = North Deviation Saddle Floating Arm

S.D.S.F.A. = South Deviation Saddle Floating Arm

90 degree twist of PWS # 56 at the S.D.S. was removed by the S.D.S.F.A. clamp.
*FORMING PWS # 56, PWS # 57, and PWS # 58:

FORMING JACKING SADDLE NORTH DEVIATIONSADDLE SOUTHDEVIATION SADDLE

PWS # 56 9:30A.M.-9:45A. M. 9:40A.M.-10:30A.M. 9:50A.M.-11:14A.M.
PWS # 57 IN THE AFTERNOON
PWS # 58 IN THE AFTERNOON
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*INSTALING PWS #56, PWS #57 and PWS # 58

INSTALLING JACKING SADDLE NORTH DEVIATIONSADDLE = SOUTH DEVIATION SADDLE

PWS # 56 10:00A.M.-10:20A.M.  10:32A.M.-11:23A.M. 10:50A.M.-11:41A.M.
PWS # 57 IN THE AFTERNOON
PWS # 58 IN THE AFTERNOON

*PWS # 56, PWS # 57 and PWS # 58 SLACK ADJUSTEMS:

SLACK ADJUSTMENT SET UP HYDRAULIC PULLING SYSTEM ADJUSTMENT TIME
PWS # 56 11:05A.M. 11:20A.M.-
11:50A.M.

PWS # 57 IN THE AFTERNOON

PWS # 58 IN THE AFTERNOON

SET UP AT LOWER POINT OF THE N.D.S.

2. The ABF crews started putting in position the fifth row of the divider plates with respect to the bottom at
the South Deviation Saddle and adjusted the fifth slot size by using the hydraulic jack system and fixing
the position by a timber post from 7:00A.M. to 9:24A.M.(Pictures attached).

3. The ABF crews adjusted the fifth slot size of the North Deviation Saddle by using the hydraulic jack
system and fixing the position by a timber post from 8:40A.M. to 9:03A.M.

4. NOTES:

*NOTE-1: PWS # 55 which has been installed yesterday was checked and the following issues were
found: a) at the N.D.S. a third wire from inside pops up below the two lower wires with respect to the red
one from 12 feet of the lower end of the N.D.S. and extends for 12 feet. b) The same condition exists at
the S.D.S. which extends to 8 feet, 3 wires are visible (Pictures attached).

*NOTE-2: ABF crews connect an elastic rope close to the cables tensioned by the hydraulic saddles
jacking system to alarm everybody to watch for the tensioned cables. This precaution is taken by ABF
after the recent accident.

*NOTE-3: ABF Engineer, Mr. Levi Gatsos, and ABF superintendent Mr. Scott Smith were present.
NOTE-4: 2 hours OT

ABF Crews involved at the West loop:

-Jerry Kubala

-Joseph Stone

-Ryan Nash

-Jonathan Canites

-Rigoverto Garcia

-Ryan Evanchick

-Jim Benninghove

-Tony Miranda

-Mike Draper

-Mike Portillo

-Matthew Holt

-Lonny Candelaria

-Andy Zhen

-Pablo Ramirez
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-Dario Loza
-Edvardo Jimenez Padilla
-Kevin Alger (Crane Op. 1 hour)

Equipment:
-Crane Grove (ABF # 002363), 1 hour
04-0120F4 Bid Item: 067 C-PWS-046.067 Install & Adjust PWS 46-50

AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid ltem: 067 C-PWS-051.067 Install & Adjust PWS 51-55
AMERICAN BRIDGE/FLUOR, A JV

04-0120F4 Bid ltem: 067 C-PWS-056.067 Install & Adjust PWS 56-60
AMERICAN BRIDGE/FLUOR, A JV

Attachment
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